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East Tennessee Regional Health Office

408/001-01-2007 $175,000.00 Branham & Lloyd, LLC Qualey, B. Renovation

HVAC Upgrade $145,200.00 Edwards, T. Schematic Design Phase 2/28/08: Design NTP issued
1/17/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/07/07: Design contract is working, has not yet gone
to Designer
11/06/07: Change Designer, selection referred to
subcommittee
11/07/07: Project expected to be complete 8/2008

1 Project $175,000.00 ( Total Budgeted Cost of Projects )

Middle Tennessee Regional Health Office

408/003-01-2007 $238,000.00 Branham & Lloyd, LLC Qualey, B. Renovation

HVAC Upgrade $200,860.00 Schematic Design Phase 2/07/08: Design NTP issued
1/17/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/07/07: Contract is working, has not yet gone to
Designer
11/06/07: Change Designer, selection referred to
subcommittee
11/07/07: Project expected to be complete by 8/2008

1 Project $238,000.00 ( Total Budgeted Cost of Projects )

Shelby County Regional Forensic Center

400/000-01-2005-01 $13,250,000.00 Buchart-Horn, Inc. DePalma, N. New Construction

New Facility $0.00 Sabelhaus, R. Program Verification Phase 7/10/08: CM @ Risk selected. Designer developing

design concepts.

5/05/08: City has selected site. Project moving forward.
RFP for CM at Risk to be issued 5/07/08.

1/30/08: Waiting on City to select site (March 08)
11/13/07: Waiting on City to select site

1 Project $13,250,000.00 ( Total Budgeted Cost of Projects )



Southwest Tennessee Regional Health Lab

408/005-01-2002 $3,460,000.00 Pickering Firm, Inc. Qualey, B. Renovation

Renovate Regional Health Lab $1,705,000.00 Loggins, B. Design Development Phase

408/005-01-2002-02 $1,430,000.00 The Pickering Firm, Inc. Qualey, B. Renovation

Renovation to Existing Building $0.00 Loggins, B. SBC Approved - Awaiting Contra
2 Projects $4,890,000.00 ( Total Budgeted Cost of Projects )

Upper Cumberland Regional Health Fac

408/009-01-2004 $15,400,000.00 JV Thomas Miller/Upland Design Qualey, B. New Construction
New Facility $10,244,850.00 Shelton, T. Construction Document Phase 12/07/07: Will take to Jan 08 SBC to add $500K, RFP
in February. Schedule complete cost estimate CDP
11/07/07: Project expected to be complete by 9/2009
1 Project $15,400,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 6 Projects Valued at $33,953,000.00 ( Total Budgeted Cost of Projects )
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